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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 09
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- I NY- 395-8. 5/ 11. 8 I'N | NYO COUNTY NEAR LI TTLE LAKE FROMMNAVERI CK ASPHALT | NC $6, 254, 801 09/ 10/ 08 0%
09-316604 1.8 KM SOUTH OF SOUTH JUNCTION LI TTLEP O BOX 13490 $0 10708/ 08 0%
ACNH P395- (218) B LAKE ROAD TO 1.9 KM SOUTHOF Cl NDER $0
--() ROAD BAKERSFI ELD CA 93389
ROADWAY REHABI LI TATI ON (661)410- 1134
HA22 SWPPP
09- | NY- 395- 65. 0/ 76. 1 I'N | NYO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON ¢/ 0 JOSE KURT WEI ERVAN $39, 347,680 06/ 16/ 08 8%
09-2144U4 | NDEPENDENCE FROM 1.0 KM SOUTH OF LA HERNANDEZ 500 SOUTH MAI N STREET iggg, gi; %; gg; 82 1%
AQUEDUCT BRIDGE TO 0.7 KM NORTH OF PO BOX 5127 Bl SHOP, CA 93514 '
SHABBELL LANE (760) 872-0781
W DEN TO FOUR- LANE EXPRESSWAY BAKERSFI ELD, CA 93388-5127
HE13 SWPPP
09- | NY- 395-77. 3/ 91. 6 I'N | NYO COUNTY NEAR | NDEPENDENCE FROMSKANSKA USA Cl VI L VEST CHRI' S TALBOT $28, 637,168 08/ 23/ 07 65%
09-214614 0.1 KM NORTH OF NORTH FORT CALI FORNI A DI STRICT I NC 500 S MAIN ST $16, 134,609 09/18/07 0
$1,067, 924 04/02/09 0%
| NDEPENDENCE ROAD TO 0.4 KM SOUTH OF 1995 AGUA NANSA ROAD Bl SHOP CA 93514 IR0
ELNA ROAD (760) 938- 2572
W DEN TO 4 LANE EXPRESSVAY RI VERSI DE CA 92509
HE13 SWPPP
09- | NY-5709-/0 I'N | NYO COUNTY | N | NDEPENDENCE AT THE STEVENS CONSTRUCTI ON | NC CHRI' S TALBOT $627,576 06/ 24/ 08 72%
09-317204 | NDEPENDENCE MAI NTENANCE ~STATI ON 530 WEST AVENUE L 500 S MAIN ST $;g§, %S fﬂ; %f{; gg 78%
REMODEL BUI LDI NGS :
LANCASTER CA 93534 Bl SHOP CA 93514
(760) 938- 2572
HA12
09- MNO- 167-1. 8/ 0 I'N MONO COUNTY NEAR MONO CI TY AT 1.8 CDYSSEY LANDSCAPI NG COMPANY  ANDREW BRANDT $229,130 06/ 18/ 08 0%
09- 295204 M LES EAST OF ROUTE 395 800 W EIGHT M LE ROAD 500 SOUTH MAI N STREET 28 fﬁj 225 82 0%
I NSTALL DRAI NAGE CULVERT PI PE LI NER
STOCKTON, CA 95209 BI SHOP, CA 93514
(760) 937- 8947 SUSPENDED
HA42 WPCP
09- MNO- 395- 69. 9/ 84. 4 I'N MONO COUNTY AT VARI OUS LOCATIONS S| ERRA NEVADA CONSTRUCTION  DANI EL DEYO $3,282,944 06/12/08  100%
09- 338004 FROM 0.1 M LE SOUTH OF CEMETERY RQADPO BOX 50760 500 SOUTH MAI N STREET $3, 274, 1;5 %; gg; 82 100%
TO 5 M LES NORTH OF NORTH BRANCH
SPARKS, NV 89435 Bl SHOP, CA 93514 10/ 06/ 08
BUCKEYE CREEK BRI DGE (760) 872-0794 COVPLETED

HVL WPCP

RUBBERI ZED HOT M X ASPHALT PAVI NG
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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08

District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MON- 203-/8. 7 I'N MONO COUNTY I N AND NEAR MAMMOTH Sl ERRA NEVADA CONSTRUCTI ON DANI EL DEYO $3, 176,348 04/ 16/ 08 78%
09- 332604 LAKES AT VARI OUS LOCATI ONS FROM PO BOX 50760 500 SOUTH MAI N STREET $2,581, 705 07/02/08 820

MADERA COUNTY LINE TO 0.1 M LE EAST BI SHOP, CA 93514 $1,120, 483  10/30/08

OF ROUTE 203/ 395 SEPARATI O SPARKS, NV 89435 (760) 872- 0794

RESURFACE ROADWAY
HML WPCP

Totals: Authorized Final Amt: $81, 555, 648 Completed to Date: $22,779,380  Work ThisMonth: $3, 445, 463




District
Federal Aid
- E-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
09- | NY- 395-65.0/76. 1 09- 21444 1
09- I NY-395-77.3/91.6 09- 214614 1
09- I NY- 395-8.5/11.8 09- 316604 1
09- I NY-5709-/0 09- 317204 1
09- MNO- 167-1.8/0 09- 295204 1
09- MNO- 395-69. 9/ 84. 4 09- 338004 1
09- MON- 203-/8. 7 09- 332604 2

09

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $6, 254, 801
STATE H GHWVAY $75, 300, 846

$81, 555, 648

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
09 $3, 282, 944
$3, 282, 944

Work completed this Period:

Work Comp
$0

$22, 779, 380
$22, 779, 380
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